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Tue Oct 10 Owl Shutdown Shutdown DEV = Development
Day Shutdown Shutdown OTR = Operator Training
Eve Shutdown Shutdown TBM = Target Block Move

Wed Oct 11 Owl Shutdown Shutdown
Day Startup TBA NuTime M1767 LAMPF R. F. Kiefl, UBC Sr/Rb 2C4 Startup <30kV West HPTa SIS/RILIS 2 Shutdown
Eve Production TBA NuTime M1767 LAMPF R. F. Kiefl, UBC Sr/Rb 2C4 Startup <30kV West HPTa SIS/RILIS 2 Shutdown

Thu Oct 12 Owl TBA NuTime M1767 LAMPF R. F. Kiefl, UBC Sr/Rb 2C4 Startup <30kV West HPTa SIS/RILIS 2 Shutdown
Day TBA NuTime M1767 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup LASER <30kV West HPTa SIS/RILIS 2 Shutdown
Eve TBA NuTime M1767 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup LEBT <30kV West HPTa SIS/RILIS 2 Shutdown

Fri Oct 13 Owl TBA NuTime M1767 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup YIELD <30kV West HPTa SIS/RILIS 2 Shutdown
Day TBA NuTime M1767 LAMPF R. F. Kiefl, UBC PT 2C1 7nA S1716 GRIFFIN <30kV West 72,74Ga HPTa SIS/RILIS 2 Shutdown
Eve TBA NuTime M1767 LAMPF R. F. Kiefl, UBC PT 2C1 7nA S1716 GRIFFIN <30kV West 72,74Ga HPTa SIS/RILIS 2 Shutdown

Sat Oct 14 Owl TBA NuTime M1767 LAMPF R. F. Kiefl, UBC PT 2C1 7nA S1716 GRIFFIN <30kV West 72,74Ga HPTa SIS/RILIS 2 Shutdown
Day TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PT 2C1 7nA S1716 GRIFFIN <30kV West 72,74Ga HPTa SIS/RILIS 2 Setup Source TBD TBD
Eve TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PT 2C1 7nA S1716 GRIFFIN <30kV West 72,74Ga HPTa SIS/RILIS 2 Setup Source TBD TBD

Sun Oct 15 Owl TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup LASER <30kV West 156,158,160Er HPTa SIS/RILIS 2 Setup LEBT TBD TBD
Day TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup YIELD <30kV West 156,158,160Er HPTa SIS/RILIS 2 Setup HEBT TBD TBD
Eve TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup CSB <30kV West 156,158,160Er HPTa SIS/RILIS 2 Setup SEBT TBD TBD

Mon Oct 16 Owl TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup CSB <30kV West 156,158,160Er HPTa SIS/RILIS 2 S1750 TIGRESS TBD TBD
Day TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PT 2C1 7nA Setup SEBT <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Eve TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD

Tue Oct 17 Owl TBA NuTime M1768 LAMPF R. F. Kiefl, UBC PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Day Beam Development <30kV West HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD DEV DEV DEV DEV DEV DEV DEV DEV
Eve Beam Development <30kV West HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD DEV DEV DEV DEV OTR OTR OTR OTR

Wed Oct 18 Owl M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Day M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Eve M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD

Thu Oct 19 Owl M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Day M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Eve M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD

Fri Oct 20 Owl M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Day M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 S1750 TIGRESS <30kV West 156,158,160Er 784000 HPTa SIS/RILIS 2 S1750 TIGRESS Pilot TBD TBD
Eve M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 Setup LEBT <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup Source TIGRESS Changeover

Sat Oct 21 Owl M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF PIF 2C1 Setup YIELD <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup Source TIGRESS Changeover
Day M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 Setup POL <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup Source 20Ne MCIS TIGRESS Changeover
Eve M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 Setup POL <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup LEBT 20Ne MCIS TIGRESS Changeover

Sun Oct 22 Owl M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup HEBT 20Ne MCIS TIGRESS Changeover
Day M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 20Ne MCIS TIGRESS Changeover
Eve M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 20Ne MCIS TIGRESS Changeover

Mon Oct 23 Owl M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 20Ne MCIS TIGRESS Changeover
Day M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 20Ne MCIS TIGRESS Changeover
Eve M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 20Ne MCIS TIGRESS Changeover

Tue Oct 24 Owl M1744 NuTime G. M. Luke, McMaster Test LAMPF S. R. Kreitzman, TRIUMF Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 20Ne MCIS TIGRESS Changeover
Day Maintenance <30kV West HPTa SIS/RILIS 2 Setup Source 15N MCIS TIGRESS Changeover
Eve M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup LEBT 15N MCIS TIGRESS Changeover

Wed Oct 25 Owl M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup HEBT 15N MCIS TIGRESS Changeover
Day M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 15N MCIS TIGRESS Changeover
Eve M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 15N MCIS TIGRESS Changeover

Thu Oct 26 Owl M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 15N MCIS TIGRESS Changeover
Day M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 15N MCIS TIGRESS Changeover
Eve M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 15N MCIS TIGRESS Changeover

Fri Oct 27 Owl M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 S1425 DRAGON 15N MCIS TIGRESS Changeover
Day M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 TIGRESS Changeover
Eve M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Source Oven Prep SURF TIGRESS Changeover

Sat Oct 28 Owl M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Source Oven Prep SURF TIGRESS Changeover
Day M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Source Oven Prep SURF TIGRESS Changeover
Eve M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Source Oven Prep SURF TIGRESS Changeover

Sun Oct 29 Owl M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 TIGRESS Changeover
Day M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup Source 4He MCIS TIGRESS Changeover
Eve M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup LEBT 4He MCIS TIGRESS Changeover

Mon Oct 30 Owl M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup HEBT 4He MCIS TIGRESS Changeover
Day M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 BNMR/NQR <30kV West 8Li/9Li HPTa SIS/RILIS 2 Setup SEBT 4He MCIS
Eve M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 TEST Op Training <30kV West 7Li HPTa SIS/RILIS 2 TEST TIGRESS 4He MCIS

Tue Oct 31 Owl M1459 NuTime M. Mihara, Osaka M1459 LAMPF M. Mihara, Osaka Sr/Rb 2C4 TEST Op Training <30kV West 7Li HPTa SIS/RILIS 2 TEST TIGRESS 4He MCIS
Day Maintenance TEST TIGRESS 4He MCIS
Eve PIF 6nA Sr/Rb 2C4 Startup East HPSiC FEBIAD 4 Setup Source 36Ar MCIS

Wed Nov 1 Owl PIF 6nA Sr/Rb 2C4 Startup East HPSiC FEBIAD 4 Setup LEBT 36Ar MCIS
Day PIF 6nA Sr/Rb 2C4 Startup East HPSiC FEBIAD 4 Setup HEBT 36Ar MCIS
Eve PIF 6nA Sr/Rb 2C4 Setup LEBT East 14O HPSiC FEBIAD 4 Setup SEBT 36Ar MCIS

Thu Nov 2 Owl PIF 6nA Sr/Rb 2C4 Setup YIELD East 14O HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Day PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Eve PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS

Fri Nov 3 Owl PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Day PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Eve PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS

Sat Nov 4 Owl PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Day PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Eve PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS

Sun Nov 5 Owl PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Day PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 TEST TIGRESS 36Ar MCIS
Eve PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 Setup Source 23Na SURF

Mon Nov 6 Owl PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 Setup Source 23Na SURF
Day PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 Setup LEBT 23Na SURF
Eve PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 Setup HEBT 23Na 105417 SURF

Tue Nov 7 Owl PIF 6nA Sr/Rb 2C4 S1140 GRIFFIN East 14O 55 HPSiC FEBIAD 4 Setup SEBT 23Na 105417 SURF
Day Beam Development East HPSiC FEBIAD 4 TEST EMMA Count 23Na 105417 SURF DEV DEV DEV DEV DEV DEV DEV DEV
Eve Beam Development East HPSiC FEBIAD 4 TEST EMMA Count 23Na 105417 SURF DEV DEV DEV DEV OTR OTR OTR OTR

Wed Nov 8 Owl M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 Setup YIELD East 24Na HPSiC FEBIAD 4 TEST EMMA Count 23Na 105417 SURF
Day M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 Setup SEBT East 24Na 115000 HPSiC FEBIAD 4 TEST EMMA Pilot 23Na 105417 SURF
Eve M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 TEST EMMA East 24Na 115000 HPSiC FEBIAD 4 TEST EMMA Pilot

Thu Nov 9 Owl M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 TEST EMMA East 24Na 115000 HPSiC FEBIAD 4 TEST EMMA Pilot
Day M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 TEST EMMA East 24Na 115000 HPSiC FEBIAD 4 Setup Source 15N MCIS
Eve M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 TEST EMMA East 24Na 115000 HPSiC FEBIAD 4 Setup LEBT 15N MCIS

Fri Nov 10 Owl M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 Setup YIELD East 15O 15300 HPSiC FEBIAD 4 Setup HEBT 15N MCIS
Day M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 Setup RFB East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS
Eve M1651 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 Setup HEBT East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster

Sat Nov 11 Owl M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Day M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Eve M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster

Sun Nov 12 Owl M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Day M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Eve M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster

Mon Nov 13 Owl M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON 15N 15300 MCIS RF Booster
Day M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Eve M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster

Tue Nov 14 Owl M1731 DR L. Shu, Fudan M1670 LAMPF L. Shu, Fudan Sr/Rb 2C4 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Day Maintenance East HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Eve M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster

Wed Nov 15 Owl M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Day M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
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Wed Nov 15

Eve M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Thu Nov 16 Owl M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster

Day M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster
Eve M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1425 DRAGON Pilot 15N 15300 MCIS RF Booster

Fri Nov 17 Owl M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 Setup Source 23Na SURF RF Booster
Day M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 Setup LEBT 23Na SURF RF Booster
Eve M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster

Sat Nov 18 Owl M1732 DR L. Shu, Fudan M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster
Day TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster
Eve TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster

Sun Nov 19 Owl TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster
Day TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster
Eve TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster

Mon Nov 20 Owl TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster
Day TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 S1596 POL 23Na 40 SURF RF Booster
Eve TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 Setup Source 12C MWIS RF Booster

Tue Nov 21 Owl TBA DR M1753 LAMPF L. Shu, Fudan PIF 2C1 S1425 DRAGON East 15O 15300 HPSiC FEBIAD 4 Setup Source 12C MWIS RF Booster
Day Maintenance Setup LEBT 12C MWIS
Eve M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 Startup <30kV West LPTa SIS/RILIS 2 Setup HEBT 12C MWIS

Wed Nov 22 Owl M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 Startup <30kV West LPTa SIS/RILIS 2 Setup SEBT 12C 114000 MWIS
Day M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 Startup <30kV West LPTa SIS/RILIS 2 S1506 IRIS 12C 114000 MWIS
Eve M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 Setup LASER <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS 12C 114000 MWIS

Thu Nov 23 Owl M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 Setup LEBT <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS 12C 114000 MWIS
Day M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 Setup YIELD <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS 12C 114000 MWIS
Eve M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 Setup SEBT <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Fri Nov 24 Owl M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Sat Nov 25 Owl M1761 DR G. M. Luke, McMaster M1761 LAMPF G. M. Luke, McMaster PIF 2C1 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Sun Nov 26 Owl M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Mon Nov 27 Owl M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Tue Nov 28 Owl M1761 DR G. M. Luke, McMaster M1764 LAMPF G. M. Luke, McMaster Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day Beam Development <30kV West LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS DEV DEV DEV DEV DEV DEV DEV DEV
Eve Beam Development <30kV West LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS DEV DEV DEV DEV OTR OTR OTR OTR

Wed Nov 29 Owl M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Thu Nov 30 Owl M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia Sr/Rb 2C4 S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Fri Dec 1 Owl M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Sat Dec 2 Owl M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Sun Dec 3 Owl M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS

Mon Dec 4 Owl M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Day M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PT 2C1 7nA S1506 IRIS <30kV West 12Be 114000 LPTa SIS/RILIS 2 S1506 IRIS Pilot 12C 114000 MWIS
Eve M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PIF 2C1 Setup LEBT <30kV West 8Li LPTa SIS/RILIS 2 ISAC II OFF

Tue Dec 5 Owl M1725 DR G. M. Luke, McMaster M1717 LAMPF Y. J. Uemura, Columbia PIF 2C1 Setup YIELD <30kV West 8Li LPTa SIS/RILIS 2
Day Maintenance <30kV West LPTa SIS/RILIS 2 Setup Source Op. Train. 16O MWIS ISAC I Operator Training
Eve PIF 6nA PIF 2C1 Setup POL <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training

Wed Dec 6 Owl PIF 6nA PIF 2C1 Setup POL <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Day PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Eve PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training

Thu Dec 7 Owl PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Day PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Eve PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training

Fri Dec 8 Owl PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Day PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Eve PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training

Sat Dec 9 Owl PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Day PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Eve PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training

Sun Dec 10 Owl PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Day PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Eve PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training

Mon Dec 11 Owl PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Day PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Eve PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training

Tue Dec 12 Owl PIF 6nA PIF 2C1 BNMR/NQR <30kV West 8Li LPTa SIS/RILIS 2 TEST Source Op. Train. 16O MWIS ISAC I Operator Training
Day Maintenance West LPTa SIS/RILIS 2 Shutdown
Eve PIF 6nA PIF 2C1 S1183 MTV/OSAKA <30kV West 8Li LPTa SIS/RILIS 2 Shutdown

Wed Dec 13 Owl PIF 6nA PIF 2C1 S1183 MTV/OSAKA <30kV West 8Li LPTa SIS/RILIS 2 Shutdown
Day PIF 6nA PIF 2C1 S1183 MTV/OSAKA <30kV West 8Li LPTa SIS/RILIS 2 Shutdown
Eve PIF 6nA PIF 2C1 S1183 MTV/OSAKA <30kV West 8Li LPTa SIS/RILIS 2 Shutdown

Thu Dec 14 Owl PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Eve PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown

Fri Dec 15 Owl PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Eve PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown

Sat Dec 16 Owl PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Eve PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown

Sun Dec 17 Owl PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Eve PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown

Mon Dec 18 Owl PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Eve PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown

Tue Dec 19 Owl PIF 6nA PIF 2C1 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day Beam Development West LPTa SIS/RILIS 2 Shutdown
Eve Beam Development West LPTa SIS/RILIS 2 Shutdown

Wed Dec 20 Owl Sr/Rb 2C4 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day Sr/Rb 2C4 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Eve Sr/Rb 2C4 Dump <2 West LPTa SIS/RILIS 2 Shutdown

Thu Dec 21 Owl Sr/Rb 2C4 Dump <2 West LPTa SIS/RILIS 2 Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Fri Dec 22 Owl Shutdown Shutdown
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Day Shutdown Shutdown
Eve Shutdown Shutdown

Sat Dec 23 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Sun Dec 24 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Mon Dec 25 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Tue Dec 26 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Wed Dec 27 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Thu Dec 28 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Fri Dec 29 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Sat Dec 30 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown

Sun Dec 31 Owl Shutdown Shutdown
Day Shutdown Shutdown
Eve Shutdown Shutdown


